

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-11-27

08:00 - 09:00	Morning Mass Venue Church in use for Mass
09:00 - 10:00	Site Walk Exterior / compound Production Lightswitch
10:30 - -	Heavy Machinery Drop Off Lot H Production
10:45 - -	Production Office / Storage Unit Drop Off Lot H Production
11:00 - -	Podium / CAD Supplies Drop Off Church Production DePaul F/O 11 AM delivery; coordinate church access with Celestia.
11:00 - -	Production office trailer power tie-in Lot H Production DePaul F/O DePaul F/O: provide production office trailer power tie-in.
TBD - TBD	Regular Celestia show schedule Church Celestia CAD compound setup outside; church remains in Celestia use.

2026-11-28

16:00 - 17:00	Confession In Church Church in use for Confesion
17:00 - 18:00	Afternoon Mass Venue Church in use for Mass

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-11-28

TBD - TBD

Regular Celestia show schedule
Church | Celestia
Christmas at DePaul is DARK today. Compound remains outside.

2026-11-29

08:00 - 09:00	Morning Mass Venue Church in use for Mass
10:00 - 11:00	Morning Mass Venue Church in use for Mass
17:00 - 18:00	Afternoon Mass Church Venue Church in use for Mass.
19:15 - 20:00	Celestia show Church Celestia
20:00 - -	Lighting truck arrival Outside church Lighting Stage outside until church handover at approx. 8:30 PM.
20:00 - -	CAD crew call Outside church ALL Unload / stage outside; church access approx. 8:30 PM.
20:00 - 20:30	Celestia audience walk-out Church Celestia Allow approx. 15-30 minutes after the show.

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-11-29

20:30 - TBD	Church handover / Celestia equipment load-out Church Celestia / CAD Approx. 8:30 PM; Celestia crew assists per Alexis technical exercise.
20:30 - 2026-11-30 02:00	CAD lighting / audio overnight load-in Church Lighting / Audio Approx. start; provisional 2 AM Monday finish. Clearance to be coordinated.
2026-11-30 02:00 - -	End of overnight load-in Church ALL Monday, November 30.
TBD - TBD	Choir riser pickup / load-in SoM / Church Technical Revised call TBD; church entry after handover.

2026-11-30

09:00 - 22:00	Coffee Out Ozanam Room Catering
10:00 - 12:00	Audio Load In Audio
11:00 - -	Lighting Crew Call Church Lighting Lighting crew call following overnight load-in.
12:30 - 14:00	Audio System Testing Audio
13:00 - 14:00	MEAL BREAK - WALK AWAY Lighting

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-11-30

14:00 - 18:00	Lighting Programing - DARK Lighting Subject to completion of load-in and focus.
18:00 - 19:00	MEAL BREAK - WALK AWAY ALL EOD - Audio
19:00 - 2026-12-01 00:00	Lighting Programing Lighting Subject to completion of load-in and focus.
19:00 - 22:00	2nd Orchestra Rehersal SoM Talent
2026-12-01 00:00 - -	End of Day ALL
TBD - TBD	Lighting focus / load-in completion Church Lighting Rescheduled from Sunday daytime; call TBD after overnight load-in.

2026-12-01

12:00 - 18:00	Lighting Prorgamiong Notes Lighting
17:00 - 20:00	Audio Call Time - Tech Rehearsal Audio
17:30 - 18:15	President Rehearsal Talent

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-12-01

17:45 - -	Narrator/Announcer Call Time Talent
18:00 - 20:00	Technical Rehearsal w/ Narrator ALL
18:00 - 19:00	MEAL BREAK - WALK AWAY (Lighting Crew Only) Lighting
19:00 - 21:00	Lighting Programing LX
19:30 - 21:30	Community Chorus / DePaul Singers Rehersal SoM Talent
21:00 - 23:00	Lighting Review LX
23:00 - -	End of Day ALL

2026-12-02

05:00 - 18:00	Conductor and Keyboard Call Time Church Talent
09:00 - 12:00	Coffee Out Ozanam Room Catering
09:30 - -	SoM Truck Lot H Scenic
09:30 - 11:00	Orchestra and Choir Risers Load In Scenic TD + ATD + 3 Hands

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-12-02

10:00 - 12:30	Decorative Scenic Load In / Scenic Notes Scenic
12:30 - 15:00	MEAL BREAK - WALK AWAY Audio / Scenic
15:00 - 18:00	Outdoor Lighting Load In / Notes Lighting
17:00 - 18:00	Violin Soloist Rehearsal Church Talent
18:00 - 19:00	MEAL BREAK - CATERED Ozanam Room Crew Full Crew
18:15 - -	Narrator/Announcer Call Time Church Talent
18:30 - -	Orchestra Call Time Church Orchestra
18:30 - -	Choir Call Time Church Choir Please come to the church first, not the student center
18:45 - 19:00	Full Company Meeting Church ALL Choir, Orchestra, Full Crew
19:00 - 19:15	Processional Rehearsal Church Choir

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-12-02

19:15 - 20:00	Choir Robing / Orchestra Rehearsal ALL
20:00 - 21:30	Full Dress Rehearsal ALL
20:30 - 23:00	Outdoor Lighting Programing Lighting
21:30 - 22:00	Artist Notes w/Tony Choir, Orchestra
22:00 - -	EOD - Audio, Talent Audio, Talent
23:00 - 23:30	Outdoor Fixture Strike LX
2026-12-03 00:00 - -	End of Day ALL

2026-12-03

16:00 - 17:00	Outdoor Lighting Fixture Load In Lighting
17:00 - -	ALL DEPARTMENT SHOW CALL ALL
18:00 - -	Choir Call Time Student Center Choir
18:00 - -	Narrator/Announcer Call Time Church Talent

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-12-03

18:00 - -	Orchestra Call Time Church Orchestra
18:30 - -	Doors Open Show 1
19:00 - 20:30	Show 1 GO ALL
21:00 - 21:30	Outdoor Fixture Strike Lighting
21:00 - 21:30	Orchestra Strike Scenic
22:00 - -	End of Day ALL

2026-12-04

08:00 - 09:00	Morning Mass Venue Church in use for Mass
16:00 - 17:00	Outdoor Lighting Fixture Load In Lighting
17:00 - -	ALL DEPARTMENT SHOW CALL ALL
17:00 - 17:30	Orchestra Setup Scenic
18:00 - -	Choir Call Time Student Center Choir

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-12-04

18:00 - -	Narrator/Announcer Call Time Church Talent
18:00 - -	Orchestra Call Time Church Orchestra
18:30 - -	Doors Open Show 2
19:00 - 20:30	Show 2 GO
20:00 - 21:30	MEAL BREAK - CATERED Various ALL
20:30 - -	Doors Open Show 3 Catering
21:00 - 22:30	Show 3 Go
22:30 - -	Coffee / Snacks Out Catering
22:30 - 2026-12-05 04:00	Load Out ALL

2026-12-05

04:00 - -	EOD ALL CREW ALL All crew continuing from 12/4 goes home
09:00 - 11:00	Orchestra Equipment Pickup and Retrun to SoM Church access / equipment pickup to coordinate before Celestia reset.

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-12-05

13:00 - 17:00	Celestia crew access / show reset Church Celestia Crew access from 1 PM; pause for 5 PM Mass.
17:00 - 18:00	Afternoon Mass Church Venue Church in use for Mass.
19:15 - TBD	Celestia show Church Celestia 7:15 PM show following 5 PM Mass; end time not supplied.

2026-12-06

08:00 - 09:00	Morning Mass Venue Church in use for Mass
10:00 - 11:00	Morning Mass Venue Church in use for Mass
17:00 - 18:00	Afternoon Mass Venue

2026-12-07

08:00 - 09:00	Morning Mass Venue Church in use for Mass
10:00 - -	Production Compound Strike Production Office and storage containers picked up

Christmas at DePaul 2026 - Production Schedule

PRELIMINARY - Live site schedule | Exported 10/13/2026, 10:25:26 PM Central

2026-12-07

13:00 - 14:00

Final Site Walk Through
Production
Jamie preform a final site walk through